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 POLLUTION PREVENTION AND ABATEMENT
 WORK PLAN FOR FISCAL YEAR 2000

 

 P U R P O S E  A N D  S C O P E

 This work plan outlines fiscal year activities for the Pollution Prevention and Abatement (PP&A) Function.  PP&A actions are primarily associated with the
operation, maintenance, and construction of BPA’s transmission system and its facilities.  The work plan centers around the public responsibilities of:

• complying with environmental laws and regulations
• minimizing BPA’s environmental liability risks

These public responsibilities are achieved through a commercially successful Transmission Business Line.  The Pollution Prevention and Abatement
Function is responsible for three principle elements:

• provide overall pollution prevention and abatement strategies for the Corporate and Business Line(s)
• provide cost effective program support to the Corporate and Business Line(s),
• undertake project specific implementation.

This work plan groups the Pollution Prevention and Abatement Program into principle areas of focus (Focus Areas).  Each Focus Area outlines major actions that
will be undertaken for these Focus Areas during Fiscal Year 2000 (FY00):

FOCUS AREAS PL6 Series
CERCLA Actions V780

Environmental Guidance Misc.
Environmental Investigations and Cleanups V740

Environmental Land Actions V791
Environmental Training V750

PCB Capacitor Replacement and Retirement V760 and V4C
Pesticide and Right-of-Way Maintenance Support V751

Pollution Abatement Clearances Misc.
Program Management V790

Ross Facility Coordination V701 - V702
Spill Prevention V711, V713, and V2C

Waste Management and Minimization V701 - V702
Water Protection V710 - V730 and V7C

 Program/Project Drivers:
 Program/Project drivers are identified for actions outlined in the work plan.  Drivers identify the basic principle behind the activity, are based primarily on regulatory
sensitivity, and assist in managing work efforts and resources throughout the fiscal year.

• Regulator Driver (Reg) :  Activities respond to a direct regulatory compliance or legal requirement;
• Risk Reduction Driver (Risk Red.):  Activities address regulatory issues that BPA has some discretion regarding implementation and are undertaken to

minimize liability, risk, and exposure;
• Best Management Driver (Best Mgt):  Activities are best management practice driven (i.e., no regulatory driver) and are undertaken to minimize liability,

risk, and exposure to provide program/project efficiencies and cost effectiveness.
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 CERCLA Actions

This area addresses BPA’s actions to assure compliance with the requirements of CERCLA or Super-fund. It also addresses BPA’s efforts to
minimize our CERCLA environmental liabilities.  CERCLA actions typically fall under three categories:  (A) BPA owned facilities (Federal Docket
Sites) currently undergoing investigation/cleanup under the formal CERCLA process;  (B) Non-BPA or so-called “third party” sites for which BPA has
been identified as a Potentially Responsible Party (PRP) or BPA sites that have been contaminated by another party; and (C) the BPA Off-Site
Environmental Liability  Assessment Program, which strives to minimize BPA’s overall long-term environmental (CERCLA) liability at non-BPA off-
site treatment, storage, disposal and/or recycling facilities.

 The overall strategy for this area includes:
• Negotiate equitable resolution of BPA liability for “third party sites” utilizing payment from the “Judgment Fund” wherever possible.
• Investigate and take prompt corrective action at BPA CERCLA sites in order to prevent inclusion on the NPL.
• Minimize BPA’s overall long-term liability for the proper management, transportation, treatment, storage, disposal and /or recycling of

hazardous and toxic wastes at off-site (non-BPA) facilities through the conduct of off-site facility environmental liability assessments.
• Provide technical support for land actions (including BPA Facility Sales) and new spills to minimize long-term CERCLA liability

Fiscal Year 2000 Major Actions:
 BPA Facilities

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Alvey Review Site and Scope Future Actions 10/1/1999 - 9/30/2000 Regulatory Kevin B. George
Big Eddy Oil trap and oil house drainage evaluation. 10/1/1999 - 6/1/2000 Regulatory Ken C. Hutchinson
Big Eddy Delineate TPH contamination associated with oil house/oil trap and UST

by Garage
10/1/1999 - 9/30/2000 Regulatory Brett M. Sherer

Big Eddy Ground water monitoring 10/1/1999 - 9/30/2000 Regulatory Robert V. Hanan
Big Eddy Ground water evaluation 10/1/1999 - 9/30/2000 Regulatory Brett M. Sherer
Big Eddy ODEQ Focused Remedial Investigation 9/1/1999 - 9/1/2000 Regulatory Steve R. Sander
Celilo Evaluate TPH contamination associated with oil Piping 10/1/1999 - 9/30/2000 Regulatory Fredrick J. Walasavage
Celilo DEQ Focused Remedial Investigation 9/1/1999 - 9/1/2000 Regulatory Steve R. Sander
St. Johns Oregon DEQ - Expanded Preliminary Assessment 9/1/1999 - 9/1/2000 Regulatory Stuart G. Hugill

 Compliance Reporting
 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Multiple Sites Annual DOE CERCLA 120 Report to Congress 11/1/1999 - 7/1/2000 Regulatory Steve R. Sander

 Off-site Facility Assessments
 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Multiple Sites Conduct assessments of BPA off-site waste disposal facilities 10/1/1999 - 9/30/2000 Risk Reduction Steve R. Sander

 Third Party Sites
 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

System Wide CERCLA (Superfund) Third Party Sites 9/1/1999 - 9/1/2000 Regulatory Steve R. Sander
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 Environmental Guidance

This area addresses and tracks the need and development of environmental guidance for BPA personnel in specific actions associated with the
Pollution Prevention & Abatement function.  PP&A currently develops three types of guidance:  Environmental Standards and Procedures (ESPs),
Standard Operating Procedures (SOPs), and Environmental Issue Updates.

Environmental Standards and Procedures (ESPs) instruct BPA personnel in specific actions which best assure BPA’s operations, maintenance,
and construction activities are planned and conducted to minimize adverse affects to employees and the environment.  ESPs also communicate
specific actions required to comply with applicable Federal, state and local law or regulation and/or DOE and BPA policy.

Standard Operating Procedures (SOPs) outline standard internal operating processes and procedures for PP&A such as the budget process and
project management procedures.

Environmental Issue Updates convey timely, 'heads up' information to BPA personnel on environmental issues and changes in practices.
Environmental Issue Updates are issued by the PP&A staff and coordinated through Focus Area Coordinators and PP&A management.  They may
ultimately lead to ESPs or SOPs being developed for the issue/topic.changes in practices.

 The overall strategy for this area includes:
• Need Identification
• Development/Review
• Approval/Distribution

 Fiscal Year 2000 Major Actions:

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

v Environmental Guidance
System Wide Identify and scope needed guidance by Focus Area 10/1/1999 - 10/30/1999 Best Mgt.  Focus Area Coord
v Hazardous Waste Management
System Wide ESP - Pollution Abatement Clearance Process (PAC) 10/1/1999 - 10/30/1999 Best Mgt. Kevin B. George
v PCBs
System Wide Notification Report SOP 10/1/1999 - 9/30/2000 Regulatory Carol P. Leiter
System Wide Mega Rule PCB Sampling SOP 10/1/1999 - 9/30/2000 Best Mgt. Carol P. Leiter
System Wide PCB Storage for Reuse Guidance 6/29/1999 - 12/31/1999 Regulatory Nick F. Henderson
v Pesticides
System Wide Guidance for Processing Unwanted or Unusable Herbicides 10/1/1999 - 7/31/2000 Risk Reduction Mark W. Hermeston
System Wide ESP for Spills and Misapplications of Herbicides 10/1/1999 - 7/31/2000 Risk Reduction Mark W. Hermeston
System Wide Herbicide Storage Guidance 10/1/1999 - 7/31/2000 Risk Reduction Mark W. Hermeston
v Spill Prevention
System Wide Complete Draft Guidance Standard Operating Procedure for Updating

SPCC Plans
10/1/1999 - 1/1/2000 Best Mgt. Stuart G. Hugill

System Wide Develop Guidance to Address Repair/Replacement of Electronic Stop
Valve Actuator Parts

1/1/2000 - 4/1/2000 Risk Reduction Stuart G. Hugill

v Water Protection
System Wide UIC Program Development 10/1/1999 - 6/1/2000 Regulatory Brett M. Sherer
System Wide Update/prepare Stormwater Guidance for Construction projects 10/1/1999 - 9/30/2000 Regulatory Kevin B. George
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 Environmental Investigations and Cleanups

This Focus Area addresses environmental investigation for cleanup of suspected and confirmed releases of hazardous and toxic materials.  Actions
associated with environmental cleanups consist of site investigations/characterizations; the coordination, monitoring, reporting, and verification of
cleanups; issuing needed guidance; and  participation in the regulatory reform of federal and state regulations and guidance.

 The overall strategy for this area includes:

• Systematically identify, prioritize, investigate and evaluate suspected and/or confirmed releases.
• Clean confirmed historical contamination sites in accordance with Federal/state environmental standards (including documentation)
• Respond to new releases in accordance with Federal and State environmental standards
• Participate in regulatory reform of federal and state rules, regulations and standards.

 Fiscal Year 2000 Major Actions:

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Alcoa Review Status of confirmed release per WDOE listing. 11/1/1999 - 1/1/2000 Regulatory Fredrick J. Walasavage
Alvey Willow Creek Line Relocation 7/8/1998 - 10/15/1999 Regulatory James R. Meyer
Chemawa Sampling and Cleanup of PCBs 10/1/1999 - 9/1/2000 Risk Reduction Brett M. Sherer
Colville Confirmed Release Listing - Site is on WDOE’s confirmed release list. 2/14/2000 - 3/24/2000 Regulatory Michael A. Rosales
Covington Site review and investigation 10/1/1999 - 9/30/2000 Regulatory James M. Bazzani
Franklin Confirmed Release List  Site is on WDOE’s confirmed release list. 2/14/2000 - 3/24/2000 Regulatory Ken C. Hutchinson
Hot Springs Water Supply Well Sampling 10/25/1999 - 12/15/1999 Risk Reduction Ken C. Hutchinson
Lane Confirmed Release Listing Site is on ODEQ’s confirmed release list. 11/1/1999 - 12/17/1999 Risk Reduction Steve R. Sander
Oregon City Review status of confirmed release per DEQ 11/1/1999 - 1/1/2000 Regulatory Larry K. Purchase
Snohomish Management of investigative derived waste 10/1/1999 - 9/30/2000 Risk Reduction Mark A. Martin
Snohomish Groundwater and Free Product evaluation 8/1/1999 - 11/1/1999 Regulatory Brett M. Sherer
Snohomish Monthly free product recovery from 3 monitoring 10/1/1999 - 9/30/2000 Risk Reduction Larry K. Purchase
Snoking Site review 10/1/1999 - 9/30/2000 Regulatory Mark A. Martin
System Wide Spill Response & Cleanup Reports 10/1/1999 - 9/30/2000 Regulatory PP&A Field Staff
System Wide Prepare Generic Remedy for TPH with PGE and Oregon DEQ 9/1/1999 - 9/1/2000 Risk Reduction Steve R. Sander
Tacoma Oversee Long term O&M of BPA/OxyChem Site 10/1/1999 - 9/30/2000 Regulatory Brett M. Sherer
Walla Walla Confirmed Release Listing to soil and groundwater 1/3/2000 - 2/11/2000 Regulatory Ken C. Hutchinson
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 Environmental Land Actions

This area addresses the environmental support required in the sales and acquisition of real property, evaluating encroachments as they effect BPA
property, and evaluating permit actions effecting BPA properties.

 The overall strategy for this area includes:
• Fully identify and disclose Recognized Environmental Conditions prior to the purchase or sale of a property through records review,

interviews, and site inspection.
• Conduct high quality and consistent environmental site assessments and reviews.
• Conduct Phase II Environmental Assessments, as required, to determine the presence or absence of hazardous contamination on the

property by obtaining the necessary sampling and investigative activities. Fully characterize levels and boundaries of contamination,
mechanisms of transport, and identify alternatives for treating or removing the contaminants from properties that are subject to sale. Conduct
Phase III Remedial Activities where contamination is identified which exceeds acceptable regulatory standards.

• Ensure that proposed use of BPA properties by the general public does not pose a risk to human heath or the environment, and therefore,
create additional environmental liabilities to the agency.

• Respond promptly to protect human health and the environment from damages occurring on BPA fee-owned property and on property for
which BPA has right-of-way access.

Fiscal Year 2000 Major Actions:
Environmental Land Actions

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Multiple Sites Fish and Wildlife Environmental Land Audits 10/1/1999 - 9/30/2000 Risk Reduction Fredrick J. Walasavage
Multiple Sites Substation Sales - Investigation and Cleanup 10/1/1999 - 9/30/2000 Regulatory Fredrick J. Walasavage
Multiple Sites TBL Land Action Support - Sales and Acquisition of real property 10/1/1999 - 9/30/2000 Risk Reduction Fredrick J. Walasavage
System Wide TBL Land Action Support - Permit Reviews for third party use of BPA 10/1/1999 - 9/30/2000 Risk Reduction Fredrick J. Walasavage
System Wide TBL Land Action Support - Environmental Encroachments & Permit 10/1/1999 - 9/30/2000 Risk Reduction Fredrick J. Walasavage
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 Environmental Training

This focus area outlines BPA activities for 2000 in support of OSHA, DOT and environmental requirements with a purpose that training be
accomplished to “an appropriate level.”  Determining appropriate levels of training is an on-going process.  The major populations targeted for this
training are: cleanup operations at hazardous waste sites; TSD facilities; emergency response operations, herbicide applicators or those having
oversight responsibilities; lab environmental staff; and workers transporting hazardous materials.

 The overall strategy for this area includes:
• Continue high quality course content and presentation of course material through ongoing client involvement/evaluation.
• Provide clear direction on extent of training required to assure regulatory compliance, and environmental and worker protection.
• Continue client/partner satisfaction through ongoing communications and consensus building.
• Identify and implement cost reduction opportunities during planning and implementation phases of training program.

Fiscal Year 2000 Major Actions:
Environmental Training

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

System Wide  PP&A Environmental Training Program 10/1/1999 - 9/30/2000 Regulatory Joyce E. Lindsay
System Wide Annual Pesticide Certification Curriculum Update and Training 10/1/1999 - 12/31/1999 Regulatory Joyce E. Lindsay
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 PCB Equipment Replacement and Retirement

This Focus Area addresses the replacement or retirement of regulated PCB equipment.  Capacitors represent approximately 98 percent of BPA’s PCB
equipment.  The Toxic Substances Control Act (TSCA) requires cleanup of new and historic spills and regulates the marking, transportation, storage, and
disposal of Polychlorinated biphenyl (PCB).  The Comprehensive Environmental Response, Compensation and Liability act (CERCLA) requires the
reporting of spills greater than one pound of PCB.  Typically one quart of fluid from a failed capacitors per incident will exceed the reporting requirement.
Capacitors contain 2 to 5 gallons of fluid.  CERCLA may also require that a Preliminary Assessment be conducted at sites with reportable spills.  To
minimize the liability associated with PCB spills and historic PCB contamination, BPA has a program to systematically cleanup PCB contamination in
capacitor yards and replace all PCB capacitors with non PCB capacitors.  At current funding levels the program will replace approximately 600 MVAR of
PCB capacitors a year to remove all PCB capacitors from the BPA system by 2004.

 The overall strategy for this area includes:
• Systematically eliminating the primary sources of PCB contamination (i.e., PCB capacitors).
• Cleaning up PCB-contaminated sites in accordance with  Federal and State environmental laws and regulations;
• Periodic review of replacement of other PCB equipment.

 Fiscal Year 2000 Major Actions:
 Cleanup and Replacement Projects

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Celilo Materials 10/1/1999 - 9/30/2000 Risk Reduction Carol P. Leiter
Celilo Install 5&7 Filters 10/1/1999 - 9/30/2000 Risk Reduction Mark A. Martin
Celilo 11 & 13 PCB 230kV filters Converter 3 and 4 and Cleanup 10/1/1999 - 9/30/2000 Risk Reduction Mark A. Martin
Grandview PCB Capacitor Cleanup 5/1/2000 - 9/30/2000 Risk Reduction Michael A. Rosales
Grandview Capacitor Installation 6/1/2000 - 9/1/2000 Risk Reduction Michael A. Rosales
Lane 230 Cleanup 5/1/2000 - 9/30/2000 Risk Reduction  Unassigned
Lane Replace 230kv PCB capacitors Group 2 Section 1 5/1/2000 - 9/1/2000 Risk Reduction Carol P. Leiter
Tacoma Cleanup 230kV PCB Caps 5/1/2000 - 9/30/2000 Risk Reduction Mark A. Martin
Tacoma Install 230kV Caps 5/1/2000 - 9/30/2000 Risk Reduction Mark A. Martin
Tacoma Cleanup 14kV Caps 5/1/2000 - 9/30/2000 Risk Reduction Mark A. Martin

 Cleanup Reports
 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Celilo DC Neutral Final Report 10/1/1999 - 12/15/1999 Best Mgt. Mark A. Martin
Celilo VDRs and Neutral Final Report 10/1/1999 - 12/15/1999 Best Mgt. Mark A. Martin
Cowlitz Final Report 10/1/1999 - 12/15/1999 Best Mgt. Carol P. Leiter
Freewater Final Cleanup Report 10/1/1999 - 12/15/1999 Best Mgt. Michael A. Rosales
Monroe 500 Cleanup Final Report 10/1/1999 - 12/15/1999 Best Mgt. James M. Bazzani
Monroe 230 Final Report 10/1/1999 - 12/15/1999 Best Mgt. James M. Bazzani
Tahkenitch Final Report 10/1/1999 - 12/15/1999 Best Mgt. Carol P. Leiter

 PCB Capacitor Projects Initial Planning
 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Multiple Sites V4C Planning and FY01 materials specification and design: Santaim,
Harney, Alvey 115 and 230.

10/1/1999 - 9/30/2000 Best Mgt. Carol P. Leiter
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 Pesticides and ROW Maintenance Support

This Focus Area addresses PP&A’s support to minimize environmental impacts to fee-owned lands, public lands and to private properties BPA
manages as R/W.

 The overall strategy for this area includes:
• Support the TBL Target for environmental stewardship.
• Continually improve environmental awareness of staff supporting the vegetation management program.
• Provide for use of herbicides in an integrated vegetation management program, comply with environmental regulations, and protect sensitive

resources on rights-of-way.

 Fiscal Year 2000 Major Actions:
 Pesticides and ROW Maintenance Support

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Parkdale Herbicide Assessment 10/1/1999 - 9/30/2000 Regulatory Fredrick J. Walasavage
System Wide Annual GAP Report to EPA 1/1/2000 - 3/1/2000 Regulatory Mark W. Hermeston
System Wide Technical Support to TBL ROW Issues 10/1/1999 - 9/30/2000 Risk Reduction Mark W. Hermeston
System Wide Herbicide Approval Process 10/1/1999 - 5/31/2000 Risk Reduction Mark W. Hermeston
System Wide Update Forest Service Pesticide Fact Sheets for Vegetation EIS 10/1/1999 - 12/31/1999 Regulatory Mark W. Hermeston
System Wide Technical Support to VEIS Issues 10/1/1999 - 3/31/2000 Regulatory Mark W. Hermeston
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 Pollution Abatement Clearances

A Pollution Abatement Clearance (PAC) is prepared when BPA proposes a construction activity or a modification to existing facilities involving any
disturbance, removal, and disposal of potentially contaminated equipment, material structures.  Additional support is provided upon the completion of
the PAC throughout the construction phase, if required.

 The overall strategy for this area includes:
• Establish whether any hazardous or toxic contamination or other threats to the human health or the environment are associated with specific

BPA projects.
• Provide designers, project managers, and construction personnel with the information and guidance necessary to effectively plan for and the

construction phase of a project.
• Conduct a thorough review and investigation of the project and fully coordinate required environmental actions through project completion.
• Identify acceptable levels of contamination at a given site, identify a disposal location for contaminated material exceeding acceptable

regulatory thresholds, and coordinate on-site placement of excess material.
• Provide on-site support during project implementation/construction to include sampling, delineation of contamination ,coordination of disposal

and documentation and record keeping.

 Fiscal Year 2000 Major Actions:
 Pollution Abatement Clearances

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Multiple Sites Incorporate Facility Remodeling into PAC Process (i.e., Control Houses) 8/9/1999 - 11/1/1999 Risk Reduction Kevin B. George
Multiple Sites Complete PACs for BPA construction/maintenance projects 10/1/1999 - 9/30/2000 Risk Reduction PP&A Field Staff
System Wide Preferred Landfills & Transfer Stations List 10/1/1999 - 6/1/2000 Risk Reduction Kevin B. George
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 Program Management

This area addresses overall Pollution Prevention and Abatement policy/strategy for the Business Lines and Corporate, and establishes Program
Management and Project Management requirements needed to support achieving PP&A Program goals.  This area supports implementation of the
Work Plan in a manner which meets environmental compliance, minimizes environmental liabilities and risks, and assures cost effective
environmental support services to the TBL.  Program Management identifies the program processes needed to support PP&A, such as program
objectives, regulatory requirements, and roles and responsibilities of project managers, focus coordinators, and performance managers.  Project
Management addresses the need for consistent processes for obtaining funding for projects, scheduling, prioritizing workload activities, scoping
projects, preparing cost estimates, and tracking projects to completion.  In addition, this area addresses efforts associated with workplace
environment.

 The overall strategy for this area includes:
• Establish overall Pollution Prevention and Abatement policy for the Business Lines and Corporate.
• Evolve toward a Management Structure that is Process and Performance based.
• Develop Program and Project Management Processes that are consistent for application across all Focus Areas.
• Identify and prioritize those processes that are vital to implementation of FY99 projects.
• Identify and undertake efforts to address and improve PP&A workplace environment.

 Fiscal Year 2000 Major Actions:
 Program Management

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

System Wide PP&A Web Site  Development 10/1/1999 - 9/30/2000 Best Mgt. Joyce E. Lindsay
System Wide FY2000 Work Plan Quarterly Update 10/1/1999 - 9/30/2000 Best Mgt.  Focus Area Coord
System Wide FY2001 Work Plan Development 7/1/2000 - 9/30/2000 Best Mgt.  Focus Area Coord
System Wide Business Solutions Project 10/1/1999 - 9/30/1999 Best Mgt. Carol P. Leiter
System Wide Environmental Management System 10/1/1999 - 9/30/2000 Best Mgt. Steve R. Sander
System Wide Employee Development 10/1/1999 - 9/30/1999 Best Mgt.  PP&A Mgrs
System Wide Work Place Environment 10/1/1999 - 9/30/2000 Best Mgt.  PP&A Mgrs
System Wide Database Management 10/1/1999 - 9/30/2000 Best Mgt. Larry K. Purchase
System Wide BPA Greening Effort 9/1/1999 - 9/1/2000 Best Mgt. Steve R. Sander
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 Ross Facility Coordination

This area addresses coordination of diverse pollution prevention and abatement projects at BPA’s large, complex facilities.  Objectives for this area
include minimizing impacts on facility operations and maintaining positive relations with facility management and personnel while providing cost
effective coordination of multiple, concurrently run, environmental compliance activities.

 The overall strategy for this area includes:
• Provision of a central environmental point of contact for the Ross Complex
• Portrayal of key environmental objectives, priorities and strategies to facility owners and operators.
• Minimization of redundancy at sites through centralized coordination.

 Fiscal Year 2000 Major Actions:
 Ross Facility Coordination

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Ross Complex Maintenance of the closed loop recycled wash rack equipment. 10/1/1999 - 9/30/2000 Risk Reduction Brett M. Sherer
Ross Complex Storm Drainage Clean Out 10/1/1999 - 9/30/1999 Risk Reduction Elaine S. Stratton
Ross Complex Dittmer Oil Water Separator 10/1/1999 - 9/30/2000 Risk Reduction Elaine S. Stratton
Ross Complex Air Emissions Inventory 2/1/2000 - 4/15/2000 Regulatory Elaine S. Stratton
Ross Complex Pollution Prevention 10/1/1999 - 9/1/2000 Regulatory Elaine S. Stratton
Ross Complex Annual Hazardous Waste Report 2/1/2000 - 3/1/2000 Regulatory Elaine S. Stratton
Ross Complex Spill Response 10/1/1999 - 9/1/2000 Regulatory Elaine S. Stratton
Ross Complex EPCRA Tier II 2/1/2000 - 3/1/2000 Regulatory Elaine S. Stratton
Ross Complex Part B Hazardous Waste Permit 10/1/1999 - 7/1/2000 Regulatory Elaine S. Stratton
Ross Complex Contingency Plan 10/1/1999 - 9/1/2000 Regulatory Elaine S. Stratton
Ross Complex Upgrade Ross SandBlast Facility 10/1/1999 - 9/1/2000 Risk Reduction Elaine S. Stratton
Ross Complex Audits/Facility Inspections 5/1/2000 - 7/1/2000 Risk Reduction Elaine S. Stratton
Ross Complex Stormwater Management 10/1/1999 - 9/1/2000 Regulatory Elaine S. Stratton
Ross Complex Institutional Controls - Superfund 10/1/1999 - 9/1/2000 Regulatory Elaine S. Stratton
Ross Complex Scope and Conduct Multimedia Environmental Inspection 11/1/1999 - 9/30/2000 Risk Reduction Elaine S. Stratton
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 Spill Prevention

This area addresses BPA’s actions to protect water resources through the development of site-specific Spill Prevention, Control, and
Countermeasure (SPCC) Plans and the oil spill containment retrofit program.  Specific program details include:  1)The Secondary Containment
Program retrofits new or existing facilities with containment protection where a release of oil would pose a risk to water resources. The program
operates as an inter-business line team with coordination between the Office of Environment, Fish and Wildlife, Facilities Design, Electrical Design,
Civil Engineering Design, Design Specifications, Construction Contracting, Construction Scheduling, Force Account, Regional Management, and
Substation Operations, and Maintenance.  Each of these groups are involved with the individual projects before any construction begins.  2)The Spill
Prevention, Control, and Countermeasure program undertakes the evaluation of BPA facilities for the need of site-specific spill Plans.  Where plans
are necessary for specific facilities they are developed and maintained in accordance with the appropriate Federal and state rules and regulations.
Currently 212 plans have been completed.  Plans are being developed at a rate of approximately 50 per year.  Once plans are in place they are
required to be updated every 3 years.

 The overall strategy for this area includes:
Minimize the risk of environmental contamination from oil filled equipment by employing spill prevention and control measures.

 Fiscal Year 2000 Major Actions:
 Secondary Containment

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Alvey Evaluate alternatives for gravity stop valve below the garage 10/1/1999 - 9/1/2000 Risk Reduction Stuart G. Hugill
Bell Percolation pond 10/1/1999 - 9/30/2000 Risk Reduction Michael A. Rosales
Multiple Sites Oil/Water Separator Storm Water Discharge Analysis 10/1/1999 - 9/1/2000 Regulatory Stuart G. Hugill
Multiple Sites Evaluate containment drainage retrofits at various facilities (St. Johns,

Scarcello, Hatwai, Columbia Falls)
10/1/1999 - 3/1/2000 Regulatory Stuart G. Hugill

Snohomish Snohomish Containment Upgrade 6/1/2000 - 8/1/2000 Risk Reduction Stuart G. Hugill

 Spill Prevention, Control, and Countermeasures
 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Multiple Sites SPCC Plan Review - Review plans at facility to insure updates have been
included, notification lists are current, etc.

10/1/1999 - 9/30/2000 Best Mgt. PP&A Field Staff

Multiple Sites Site Specific SPCC Plans (40 sites) 10/1/1999 - 9/30/2000 Regulatory Stuart G. Hugill
Multiple Sites Convert SPCC plans to Environmental Web Page 10/1/1999 - 9/1/2000 Best Mgt. Stuart G. Hugill
System Wide Systemwide Spill Response Kits and Materials 5/1/2000 - 9/1/2000 Risk Reduction Kevin B. George
System Wide Regional Field Specialist Training in updating SPCC Plans due for review

in FY2000
12/1/1999 - 1/30/1999 Best Mgt. Stuart G. Hugill
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 Waste Management and Minimization

This Focus Area addresses PP&A’s role as a partner with the Transmission Business Line to assure BPA’s compliance with waste management and
minimization requirements.  This includes reduction, characterization, packaging, labeling, storage, inspection, tracking, transportation, reporting,
and disposal of hazardous and toxic waste.

 The overall strategy for this area includes:
• Identification and resolution of any areas of noncompliance with waste management and minimization requirements.
• Continued improvement of client/partner satisfaction with PP&A by providing timely, high quality technical support, guidance, and assistance.
• Improvement of PP&A’s visibility with Transmission Field Services clients.

 Fiscal Year 2000 Major Actions:
 Waste Management and Minimization

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Bell, G.H. Low Level Radioactive Waste Disposal 11/1/1999 - 3/1/2000 Regulatory Michael A. Rosales
Multiple Sites Annual Waste Management Inspections 10/1/1999 - 5/1/2000 Risk Reduction PP&A Field Staff
Multiple Sites Emergency Planning and Community Right-to-know Act Reporting 11/1/1999 - 2/25/2000 Regulatory PP&A Field Staff
Multiple Sites Pollution Prevention (P2) Planning 10/1/1999 - 9/29/2000 Regulatory PP&A Field Staff
Multiple Sites HazWoper Training Participation 10/1/1999 - 5/1/2000 Risk Reduction PP&A Field Staff
Multiple Sites Annual Hazardous Waste Reporting 1/3/2000 - 3/1/2000 Regulatory PP&A Field Staff
Multiple Sites Environmental Requirements for Facility Remodeling 8/9/1999 - 11/1/1999 Risk Reduction Lee Costanzo
Multiple Sites Informal Site Visit/Review of Maintenance HQs 5/1/2000 - 9/30/2000 Risk Reduction PP&A Field Staff
Spokane Region Characterization and disposal of spent sandblast media 11/1/1999 - 9/30/2000 Risk Reduction Michael A. Rosales
System Wide Attend District Safety/Supervisor Meetings 10/1/1999 - 9/30/2000 Best Mgt. PP&A Field Staff
System Wide IWSH update 10/1/1999 - 9/30/1999 Risk Reduction Lee Costanzo
System Wide Electronic manifesting system update 10/1/1999 - 3/31/2000 Risk Reduction Lee Costanzo
System Wide PCB Annual Report (In-service portion for CY1999) 6/1/2000 - 6/30/2000 Regulatory Lee Costanzo
System Wide Propane Tanks-Risk Mgt Plans 11/1/1999 - 10/1/2000 Regulatory Larry K. Purchase
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 Water Protection

This area focuses on actions to protect surface and ground water resources.  The main areas of focus are:  1) Registering, and abandoning where
necessary all required underground injection sources in accordance with the appropriate Federal and state rules and regulations.  2) Abandoning,
protecting, and monitoring of all wells according to Federal, state, and local rules and regulations.  3) Continuing to evaluate the needs for National
Pollutant Discharge Elimination System (NPDES) Permits, along with addressing monitoring and reporting needs.  4) Maintaining, monitoring, and
inspecting drainage systems in sensitive watersheds and areas through the BPA system.  5) Release detection, reporting, investigation, response,
and corrective actions associate with the management of Underground Storage Tanks (USTs).

 The overall strategy for this area includes:
• Assure BPA’s activities do no impact water resources through identification of potential pollution pathways and development of preventive or

corrective actions.
• Protect ground water resource through proper construction, maintenance, monitoring, and abandonment of all wells
• Investigate and take prompt corrective action at all sites were BPA has inadvertently degraded of water quality has or may occur.
• Protect surface water resources through proper construction, maintenance, monitoring, and abandonment of drainage systems.

 Fiscal Year 2000 Major Actions:
 Groundwater and Wells

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Covington Groundwater-Outfall monitoring 10/1/1999 - 9/30/2000 Best Mgt. Robert V. Hanan
Multiple Sites Washington State Tagging Water Supply Wells 10/1/1999 - 9/30/2000 Regulatory Larry K. Purchase
Snohomish Semi-Annual Groundwater monitoring/ annual review and assessment of

groundwater.
10/1/1999 - 9/30/2000 Best Mgt. Robert V. Hanan

System Wide Groundwater Sampling Supplies 10/1/1999 - 9/30/2000 Best Mgt. Ken C. Hutchinson
System Wide Sampling Water Supply Wells (3) 11/1/1999 - 10/1/2000 Best Mgt. Larry K. Purchase

 Surfacewater and Drainage Systems

 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d
Kalispell M.HQ Oil water separator and retention basis system 11/1/1999 - 9/30/2000 Risk Reduction Michael A. Rosales
Maple Valley Storm water run off catch basins and Oil/water Separator maintenance 10/1/1999 - 9/30/2000 Risk Reduction James M. Bazzani
Starr Complex Celilo Cooling Water - NPDES Permit Monitoring 10/1/1999 - 9/30/2000 Regulatory Fredrick J. Walasavage
System Wide Outfall Identification and Cleaning. 10/1/1999 - 9/30/2000 Best Mgt. PP&A Field Staff
System Wide Evaluation and cleanup of stormwater drainage systems 10/1/1999 - 9/30/2000 Risk Reduction James M. Bazzani
System Wide Develop a catch basin marking program to be implemented and multiple 10/1/1999 - 9/30/2000 Best Mgt. Kevin B. George
System Wide Purchase Signs for Marking Drainage Outfalls at Substations 10/1/1999 - 9/30/2000 Best Mgt. Larry K. Purchase

 Underground Injection Sources (Drywells)
 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Alvey Management of Underground Injection Control 10/1/1999 - 6/1/2000 Regulatory Brett M. Sherer
Bellingham Oil House Drywell Review and Closure to PP&A files 4/3/2000 - 5/5/2000 Regulatory Ken C. Hutchinson
Kalispell M.HQ Heat Pump 10/1/1999 - 9/1/2000 Regulatory Michael A. Rosales
Snohomish Oil House Drywell Review and Closure to PP&A files 4/30/2000 - 5/5/2000 Regulatory Ken C. Hutchinson
System Wide UIC Registration 1/3/2000 - 2/18/2000 Regulatory Ken C. Hutchinson
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 Underground Storage Tank Management and Restoration
 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Chehalis UST Release Corrective Action - Review of Monitoring
Data/Recommendations for future work

10/18/1999 - 12/10/1999 Regulatory Ken C. Hutchinson

Chehalis UST release Ground Water Monitoring 10/1/1999 - 9/30/2000 Regulatory Robert V. Hanan

 Wash Facilities
 S i t e  D e s c r i p t i o n  S t a r t / S t o p  D r i v e r  L e a d

Alvey Wash rack and drainage maintenance 10/1/1999 - 9/30/2000 Risk Reduction Brett M. Sherer
Ashe Vehicle Washing & Wash Rack Maintenance 10/1/1999 - 9/30/2000 Risk Reduction Ken C. Hutchinson
Bell Closed Loop Recycling System-Washrack Maintenance - Provide O&M

support
10/1/1999 - 9/30/2000 Risk Reduction Ken C. Hutchinson

Big Eddy Closed Loop Recycling System-Washrack Maintenance - Provide O&M
support

10/1/1999 - 9/30/2000 Risk Reduction Ken C. Hutchinson

Chehalis Wash Rack Cleaning 10/1/1999 - 9/30/2000 Risk Reduction Nick F. Henderson
Chemawa Chemawa - Wash rack trenches and drainage maintenance 10/1/1999 - 9/30/2000 Risk Reduction Brett M. Sherer
Covington Maintenance of the closed loop recycled wash rack 10/1/1999 - 9/30/2000 Risk Reduction Brett M. Sherer
Covington Wash rack trench, oil/water separator, and storm drainage sampling and

cleaning.
10/1/1999 - 9/30/2000 Risk Reduction James M. Bazzani

Olympia Wash Rack Cleaning 10/1/1999 - 9/30/2000 Regulatory Nick F. Henderson
Pasco Garage Vehicle Washing - Wash Rack Maintenance 10/1/1999 - 9/30/2000 Risk Reduction Ken C. Hutchinson
Redmond WPCF Permit Monitoring/ Washrack Maintenance 10/1/1999 - 9/30/2000 Regulatory Ken C. Hutchinson
Snohomish Washrack trench, oil/water separators, and Stormdrain catchbasin

testing of sediments and cleaning
10/1/1999 - 9/30/2000 Risk Reduction James M. Bazzani


